J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 06 Jan 2006

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS	
CCJO	CJCS Approved – 3 Aug 05. Formal announcement via DJ7 Message sent out 1 Sep 05. CCJO with DJ7 cover memo delivered to all QDR IPT Chiefs of Staff for QDR use.
	Two separate IDA Briefbacks to J7/JETCD on proposed CCJO assessments scheduled for 11 and 13 Jan 06
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Security	Joint Writing Workshop held on 19-20 Oct 05
	Out for 06 Planner Coord (due 20 Jan 06) ; Initial OPSDEPS IPR scheduled for 20 Jan 06
	Author: USNORTHCOM (J5)
Strategic Deterrence	Writing workshop conducted 3 Nov 05
	OPSDEPS IPR Scheduled for 27 Jan 06
	Author: USSTRATCOM (J5)

As of 06 Jan 2006

Joint Concept Status

Major Combat Operations	**Workshop held on 6-7 Dec 05**
	Version 1.1 due out in early Jan 06 for pre-AO writer review
	Author: USJFCOM (J9)
Stability Operations: Military Support To Security, Transition & Reconstruction	**JCS Tank approved title change 28 Nov; Workshop held on 6-7 Dec 05**
	White Paper due out in early Jan 06 for pre-AO writer review
	Author: USJFCOM (J9)
JOINT FUNCTIONAL CONCEPTS	
Training	**Version 0.1 First Draft and FCB Working Group Review completed 3 Oct 05**
	FCB review scheduled for 23 Jan 06
	Author: OUSD (P&R) / J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	**JROC approved 4 Aug 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FM FCB))
Net Centric	**JROC approved 7 Apr 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J6 (NC FCB)

As of 06 Jan 2006

Joint Concept Status

Battlespace Awareness	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	**JROC approved Feb 04**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FP FCB)

As of 06 Jan 2006

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	**CBA terminated at FNA in Feb 05; JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS**
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	**FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining. CBA Completed in Nov 05. JROCM 257-05.**
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike	**FNA approved Nov 05. JROCM 258-05**
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	**FNA concluded; USA sponsored JCD submitted 22 Aug 05; CBA status briefed to FP FCB on 15 Dec 05**
	IAMD roadmap update to FCB scheduled for 02 Feb 06
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	**Approved by JCS TANK 1 Aug 05; FAA Briefed to JCB on 5 Oct**
	Currently in FNA
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 06 Jan 2006

Joint Concept Status

Joint Logistics	**JROC Approved JL JIC for publication 15 Dec 05**
	JCD scheduled to be briefed to JROC on 19 Jan 06
	Author: USA (G4) & USTRANSCOM / CBA conducted by Joint Staff J4 (JL FCB)
Joint Command and Control	**JCS-approved 29 Aug 05; CBA 'Study Plan' briefed to JCB on 02 Dec 05**
	C2 CBA War Game Workshop for FAA scheduled for 24-26 Jan 06
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**OPSDEPS and JCS Approved v 1.0 for CBA on 26 and 27 Oct 05**
	Currently in FAA
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**BA FCB Briefed on 22 November; Version 0.3 Draft out for AO review, 03Jan 06**
	COE scheduled for 31 Jan-2 Feb 06
	Author: USSTRATCOM (J8)

Joint Concept Steering Group (JCSG) Notes

1) AO coordination for new concept nominations due 5 Jan 06
2) Quarterly JCA Refinement Meeting (Planner Level) 15-16 Feb 06
3) Quarterly JCSG Workshop 27-28 Feb 06

As of 06 Jan 2006